
From: Ramboll Environ [nsteenhaut@ramboll.com]
To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com;

jcastellani@creamerenvironmental.com; gkowalski@creamerenvironmental.com;
George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com;
PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com;
djordanger@hunton.com; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com;
bondcd@cdmsmith.com; Geiger, William; glaziersd@cdmsmith.com; walter@racllc.com; joe@racllc.com

Subject: Report 3340011G-12 for project Metal Bank
Date: Monday, May 23, 2016 4:54:32 PM
Attachments: Monitoring_Bulkhead_Metal_Bank_Site_Philadelphia_PA_5-19-16.pdf

20160523_Turbidity_Monitoring.pdf
3340011G-12.pdf
20160523_Material_Tickets.pdf

Enclosed please find the Daily Report for 2016-05-23 for project Metal Bank . Please note that
we expect to start the waler repair component of the work on Tuesday May 31. We will notify
you if this schedule changes over the course of the coming week.

Thanks,

Sent with ArchiSnapper http://archisnapper.com 
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OPER


EB


DESC


Point  


ID      Northing Easting Elev Northing Easting Elev


TARGET 100 262142.823 2731083.564 15.696 262142.823 2731083.562 15.693 0.000 0.000 0.002 -0.002 -0.003 *


TARGET 101 262125.898 2731013.381 15.664 262125.896 2731013.380 15.666 0.002 -0.002 0.000 0.000 0.003 *


TARGET 102 262124.348 2731005.340 10.884 *


TARGET 103 262122.263 2730997.661 10.887 *


TARGET 104 262108.247 2730940.266 15.661 262108.241 2730940.269 15.664 0.006 -0.006 -0.003 0.003 0.002 *


TARGET 105 262125.211 2730880.545 15.644 262125.208 2730880.548 15.648 0.003 -0.003 -0.003 0.003 0.004 *


TARGET 106 262126.596 2730877.039 10.855 *


TARGET 107 262128.688 2730869.104 10.827 *


TARGET 108 262134.673 2730849.639 10.799 *


TARGET 109 262138.105 2730837.264 10.845 *


TARGET 110 262138.733 2730833.904 15.600 262138.730 2730833.904 15.599 0.003 -0.003 0.000 0.000 0.000 *


TARGET 111 262142.472 2730830.669 10.846 *


TARGET 112 262158.409 2730819.130 10.892 *


TARGET 113 262168.619 2730811.887 10.911 *


TARGET 114 262200.729 2730788.080 15.628 262200.722 2730788.086 15.627 0.007 -0.007 -0.005 0.005 0.000 *


TARGET 115 262238.533 2730759.544 10.852 *


TARGET 116 262245.832 2730754.099 10.864 *


TARGET 117 262252.937 2730748.593 10.866 *


TARGET 118 262259.155 2730743.559 15.605 262259.159 2730743.553 15.604 -0.004 0.004 0.006 -0.006 -0.001 *


TARGET 119 262316.962 2730699.248 15.623 262316.964 2730699.247 15.622 -0.002 0.002 0.002 -0.002 -0.001 *


TARGET 120 262317.088 2730699.319 15.295 *


TARGET 121 262335.991 2730685.236 10.909 *


TARGET 122 262342.622 2730680.581 10.958 *


TARGET 123 262349.006 2730675.822 10.985 *


TARGET 124 262359.41 2730667.92 10.96 *


TARGET 125 262366.25 2730662.72 10.91 *


TARGET 126 262370.37 2730659.33 10.93 *


*  NO DETECTABLE DIFFERENCE FROM ORIGINAL LOCATION TO CURRENT    
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262142.823 2731083.562 15.6933 100


262125.896 2731013.38 15.6664 101


262108.241 2730940.269 15.6638 104


262125.208 2730880.548 15.6476 105


262138.730 2730833.904 15.5993 110


262200.722 2730788.086 15.6272 114


262259.159 2730743.553 15.604 118


262316.964 2730699.247 15.6223 119
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Ramboll Environ
20 Custom House Street


Suite 800
Boston, MA 02110


Daily Report For 2016-05-23


Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-12
Date: May 23, 2016 01:15 PM


Status


05/23/2016 (Monday) - Day 9 of R6 stone installation in Zone 2; Day 4 of R6 stone installation in Zone 1; Day 10 of overall R6 stone
installation. CEI conducted turbidity monitoring twice over the course of the day; once at approximately 0800, and again at approximately
1400. The crane was used to perform R6 stone placement in Zone 2, in the areas between Targets E and F. The long-reach excavator was
used to perform R6 stone placement in Zone 1 between Targets G and H in the morning, moving to between Targets F and G in the
afternoon. The production rate for the crane continues to increase as the operator becomes more comfortable with operating the grapple
attachment. Currently, material placement using the grapple attachment on the crane is estimated to be proceeding three times as fast
compared to production with the clamshell attachment used previously. Weber was on-site to complete the first of two weekly monitoring
events of Targets A through H along the bulkhead. No issues were observed.


Details of Construction Activities


0630 to 0700 - Ramboll Environ (Eric Emery) and CEI on-site. Subcontractors for crane operation (Thackray) and surveyor (Weber) also on-
site.
0700 - CEI performed health and safety meeting. 
0715 to 1040 - Surveyor taking readings of bulkhead Targets A through H.
0730 to 0830 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. Turbidity
readings did not exceed the performance criteria. 
0730 to 0845 - CEI reshaped material stockpiles following morning R6 stone deliveries.
0900 to 1500 - CEI performed stone placement in Zone 2 with the crane, in the area between Target E and Target F. CEI spotter assisted
crane operator during stone placement throughout the day.
- CEI simultaneously placed stone in Zone 1 with the long-reach excavator, in the area between Target G and Target H. The long reach
excavator placed stone from the heights specified in the contract documents as much as practical. In certain areas where the reach was
insufficient, stone placement was performed at a height of approximately 5.5 feet below the top of the sheetpile wall. A CEI spotter assisted
the excavator operator during stone placement throughout the day.
1135 - CDM Smith (Chris Bond) on-site.
1400 to 1500 - CEI mobilized to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. Turbidity
readings did not exceed the performance criteria.
1430 - Chris Bond of CDM Smith off-site.
1530 - CEI and Ramboll Environ off-site.


The Week Ahead


Tuesday 5/24
R6 stone placement


Wednesday 5/25
R6 stone placement
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Thursday 5/26
R6 stone placement wrapping up in Zone 1 and 2
Remove turbidity boom and setup in Zone 3
Start construction on waler repair work platform


Friday 5/27
Setup turbidity boom in Zone 3
Mobilize crane to Zone 3
Start R6 stone placement in Zone 3
Complete construction on waler repair work platform


Monday 5/30
Memorial Day - no work scheduled


Tuesday 5/31
R6 stone placement in Zone 3
Start of waler repair work


The following activities will also take place this week, although the exact dates are currently unknown: 
- Waler delivery
- Surveyor on-site for one additional day (was on-site Monday 5/23).


Contacts and people present


Role and company name Name Contact information Present Sent


Oversight 
[Ramboll]


Eric Emery 609-961-1363
eemery@ramboll.com


✔ ✔


Oversight 
[Ramboll]


Joe Vitale jvitale@ramboll.com
 


✘ ✔


Oversight 
[Ramboll]


June Yeung 609-977-5899
jyeung@ramboll.com


✘ ✔


CEI Project Superintendent 
[Creamer Environmental, Inc.]


John Castellani 201-522-5089
jcastellani@creamerenvironmental.com


✔ ✔


CEI Project Manager 
[Creamer Environmental, Inc.]


Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com


✘ ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 1 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 2 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 3 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 4 ✘
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Ramboll Project Manager 
[Ramboll]


Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com


✘ ✔


EPA Oversight 
[CDM Smith]


Chris Bond 484-354-4754
bondcd@cdmsmith.com


✔ ✔


EPA Oversight 
[USACE]


David Depolo David.S.Depolo@usace.army.mil
 


✘


EPA Oversight 
[CDM Smith]


Steve Glazier 484-343-6912
glaziersd@cdmsmith.com


✘ ✔


EPA Oversight 
[USACE]


Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 


✘


EPA Oversight 
[USEPA]


William Geiger Geiger.William@epa.gov
 


✘ ✔


Design Engineer 
[RAC]


Joe Caciola joe@racllc.com
 


✘ ✔


Design Engineer 
[RAC]


Walter Papp walter@racllc.com
 


✘ ✔


Operator 
[Creamer Environmental, Inc.]


Operator 1 ✔


Operator 
[Thackray Crane Rental, Inc.]


Operator 2 ✔


Oiler 1 
[Thackray Crane Rental, Inc.]


Oiler 1 ✔


Visitors


Weber Surveying
Hauling trucks for R6 stone 


Equipment On-Site 


CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)


Material Tracking


Thirteen (13) loads of R6 stone, totaling 277.54 tons, were imported. Approximately 380 tons were placed today, with 240 tons in Zone 2 and
140 tons in Zone 1.


A total of 2166.06 tons of R6 stone has been delivered to date. Approximately 1520 tons have been placed to date.
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Observations


Remark Description Assignee(s):


Rip-Rap


✔ R6 stone placement
[3.1] 
May 23, 2016


(see pics below)


R6 stone placement in Zones 1 and 2 (facing E)


 


R6 stone placement in Zones 1 and 2 (facing N)


✘ R6 stone stockpile
extends beyond
crushed stone pad
[7.1] 
May 18, 2016


CEI continued to address some of this concern today. John Castellani


Stockpiled R6 stone on crushed stone pad in Zone 2 (facing
South).


General / Other
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✘ Diesel oil spilled
onto asphalt
pavement in staging
area [4.1] 
May 11, 2016


Affected area cleaned up based on visual observations. Cleanup materials
awaiting disposal. Waste Management has been identified as the company that
will pick up and dispose of the materials.


John Castellani


Testing and Monitoring


CEI provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.
Last week's survey data has also been provided - no significant wall movement indicated.


Documents


Description Status Date Responsible


Baseline Bathymetric Survey Received 05/09/2016 John Castellani


Baseline Wall Survey Received 05/09/2016 John Castellani


Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani


Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani


Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani


Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani


Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani


Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani


Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani
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Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani


Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani


Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani


Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani


Sheetpile and Rip Rap Survey 5/23/2016 Not yet received 05/23/2016 John Castellani


General conditions


Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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